

Project Next Steps

Summer 2012

- Determine final route based on the stakeholder advisory group's recommendations and community input
- Announce final route to stakeholder advisory group and the community

Fall – Winter 2012

- Obtain rights-of-entry
- Survey general route alignment
- Conduct environmental and engineering studies
- Design the transmission line project
- Make necessary “micro-siting” adjustments
- Begin acquiring easements

2013

- Continue acquiring easements, designing the project and conducting studies
- Submit permit applications, which may provide additional opportunities for public participation, including:
 - City of Kirkland Process IIA
 - City of Redmond Site Plan Entitlement (Process II)
 - Washington State Environmental Policy Act determination by Cities of Kirkland and Redmond
 - Washington State Department of Transportation Crossing Permit for Interstate 405
 - Washington State Department of Ecology National Pollutant Discharge Elimination System

2014

- Construct the project
- Transmission line begins operating

PSE is committed to keeping the community informed of the project's progress